Course plan

week1 (2 MAR – 6 MAR) `ALPHA`	
Saturday : session6 + session 7	`LEARNING`
Sunday : session8	`LEARNING`
Monday – Friday :	
• sign in / login + face detection	`DESIGNING`
• profile page + query list page	`DESIGNING`
• `ask query page (if time permits )` - THREAT	`DESIGNING`
Week2 (8 MAR -15MAR) `BETA`	
Friday : session8 + session9 + session 10	`LEARNING`
Saturday : session10 + session11	`LEARNING`
Sunday : session11 + session12	`LEARNING`
Monday – Friday :	
• code-interaction page design	`DESIGNING`
• autherization authentications and security to login page	`BACKEND_LOGIC`
• `dbms integration (if time permits )` - THREAT	`DATABASE`
Week3 (16 MAR - 22 MAR) `GAMMA`	
Saturday : web-socketing	`IMPLIMENTING`
Sunday : logic / backend to code interaction page	`BACKEND / IMPLIMENTIG`
Monday-Friday	
• `integrating backend` THREAT	`BACKEND_LOGIC`

PROJECT TIME LINE :